Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

5/21/12
Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #224 ~ Relocate State Seal.
Dear Mr. Burke:
We have finalized the required quotations for PCO #224 — Relocate State Seal.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is One Thousand Eight Hundred Five dollars ($1,805).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J, Less

John Leos

Approved by:

Collin County Date

Reviewed by: S 2 \2~
PGAL Date

cC: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159  Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: Reloosaie § af 2. Number
3. Change Order Requested By: Owner/Architect 4. Date
5. Owner and/or Architect-Engineer Change Order Request Number
6. Material
7. Equipment
8. Sub-contractor
9. Material and Equipment Sub-Total $  125.00
10. Sales Tax @ 0.00% 8 -
11. Labor 28.00 Manhours @ $22.63 /Hour 3 829.64
12. Labor insurance & Taxes 35.00% § 290,37
13. Estimation/Planning 0 Manhours @ 5 b8 8 -
14. Tool Replacement 7.00% of Labor % 58.07
15. Overtime Inefficiency 0.00% of Labor 3 -
16. Labor Sub-Total $ 1,178.09
17. Equipment Rental
Scissor Lift 0.00 Hours @ 4.50 /Hour 3 =
Lull 0.00 Hours @ 25.13 /Hour 3
Trash 0.00 Hours @ 15.00 /Hour 3
Hoisting 0.00 Hours @ 100.00 / Hour $ -
18. Equipment Rental Sub-Tctal $ =
19. CHANGE ORDER SUB-TOTAL COSTS :_35 1,303.09
20. Overhead 5.00% $ 65.15
21. Sub-Total _§ 1,368.24
22. Margin 5.00% § 6841
23. Sub-Total _$ 1,436.66
24. (Credits) 5 -
25. Sub-Totai 143668
30. This Proposal May Be Withdrawn By us 26. Special Insurance 3 -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% 8 -
28 TOTALPRICE O CHANGE T —3-436.66
28. TOTAL PRICE OF CHANGE $ 1.437.00
31. Time Extension Required of 1 Days

29. Cost if this change Order is not accepted
$ s
32. Submiited By Brandon Barber
33. Approved By

Masrative:

owner specified location. install Slate

=

Beal on v

at O

Acoustical Ceilings - Drywall - Metal Stud Framing - Fire Rated Ceiling Systems -
Integrated Csiling systems -
Metal Lath - Plaster & Stucco - insulation Work - Structural Matal Framing

PCO #T7-042 Relocate State Seal Page 1 0f 2



Brad Harris

From: Keeling, Mike - (TEXAS) <mkeeling@tcco.com>
Sent: Thursday, May 24, 2012 6:59 AM

To: Brad Harris; Karagias, Kevin - (TEXAS)

Cc: Bill Burke; Leos, John - (TEXAS); Sara Hoglund
Subject: RE: CCCR: State Seal Move on level 2

Brad,

Yes, that was the sketch that was used to price.

Thanks,

Michael V Keeling - Sr. Superintendent

Turner Construction Company | 2001 North Lamar, Suite 100, Dallas, Texas 75202
214.721.8400 Office | 214.837.4823 cell

mkeeling@tcco.com

From: Brad Harris [mailto:brharris@co.collin.tx.us]
Sent: Wednesday, May 23, 2012 3:30 PM

To: Keeling, Mike - (TEXAS); Karagias, Kevin - (TEXAS)
Cc: Bill Burke; Leos, John - (TEXAS); Sara Hoglund
Subject: RE: CCCR: State Seal Move on level 2
Importance: High

Mike,

Please confirm this sketch was provided to Barber when pricing PCO #224.

This was sent to Turner for the pricing so | didn’t want to assume.

Thanks,



Brad Harris | Building Project Coordinator
Collin County Construction and Projects
4600 Community Ave. McKinney, TX 75071
(0) 972-547-5492 | (m) 214-205-7322
bjharris@co.collin.tx.us

Fro
m: Brad Harris
Sent: Friday, May 04, 2012 4:09 PM
To: Turner Mike Keeling (mkeeling@tcco.com)
Cc: Bill Burke (bburke @co.collin.tx.us); Turner Kevin Karagias; John Leos (TEXAS); Sara Hoglund; Laszlo Vadasz
(lvadasz@co.collin.tx.us)
Subject: CCCR: State Seal Move on level 2

Use unistrut to hang the seal

Mike,

Per our walk on Thursday, use the unistrut to install the seal. Install the strut from floor to anchored to the upper floor
deck and hang the seal on studs.

Thanks,

Brad Harris | Building Project Coordinator
Collin County Construction and Projects
4600 Community Ave. McKinney, TX 75071
(0) 972-547-5492| (m) 214-205-7322
bjharris@co.collin.tx.us




